
TDRS K/L/GROUND MASTER SCHEDULE 

Task Name 
2008 2009 2010 2011 2012 2013 

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Go-Ahead 
1/08 

SDR 
7/08 

PDR 
3/09 

CDR/PRR 
2/10 

MOR 
11/10 

SIR/PER 
8/11 

FOR 
3/12 

PSR 
4/12 

LRR 
6/12 

OOAR/PLAR 
9/12 

Preliminary 
Definition 

Detailed 
Definition 

Manufacturing 
And Test On-orbit Support 

Concept Development 
Concept Definition 

Launch/In-orbit Test 

Program 
Phase 

Bus I&T 
5/11 

SCTV 
8/11 

VIBE 
2/12 

FIST 
3/12 

Contract 
LRD 
4/12 TDRS K 

Spacecraft 

P/L I&T 
10/11 

Bus I&T 
10/11 

SCTV 
3/12 

VIBE 
8/12 

FIST 
10/12 TDRS L 

Spacecraft 

Ground 
Segment 

GTRR 
5/10 

GTPSR 
10/10 

WSTTC 
PAR 
9/11 

2nd SGLT 
Comp 3/12 

All SGLT’s Comp 
GTPAR 
9/12 

SSTTC 
PAR 7/11 

RCTS 
I&T 
5/10 

GBBF L2 T&T 
8/10 

June 2011 

GIBR 
3/08 

GPDR 
9/08 

GDDR 
6/09 

80% HW 
8/09 

WGTAR 
9/12 

SIR/PER 
1/12 

P/L I&T 
6/11 PCA 

LRD 
12/12 KSC LSP 

Manifest 6/12 
Contract 
LRD 
2/13 

KSC LSP 
Manifest 2/13 

PCA 
LRD 
12/13 

Note: Dates per month end June 2011 

1st SGLT 
Comp 
12/11 


